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POLREP NO. 7

II. BACKGROUND

Site No.: S7

Delivery Order No.: 2101-02-010
Response Authority: CERCLA

ERNS No.: N/A

CERCLIS No.: NYD002249563
NPL Status: Non-NPL

Action Memo Status: Approved on 9/26/97
Start Date: 9/30/97
Demobilization Date: N/A

Completion Date: N/A
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HOI.  SITE INFORMATION

A,

Incident Category

CERCLA incident category: Inactive Production Facility

Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility located at
1002 Oswego Street in the City of Utica, Oneida County, New York. The Bossert
facility was used for the stamping, weldment, and fabrication of sheet metal items
such as brake backing plates and steel floor grates from 1896 until the mid-1980's.
During its operation, PCB oils were utilized in transformers and in hydraulic presses
used in the manufacturing process. As a result of past manufacturing practices and
salvage operations at the site, interior surfaces on floors and walls of the facility, as’
well as machinery and other structures within the building, became contaminated with
PCBs.

CERCLA funds have been activated to abate the threat to public safety and the
environment. Activity will include the off-site disposal of approximately 3,500 cubic
yards of PCB contaminate debris, -asbestos abatement, decontamination of mechanical
and hydraulic presses, and the partial demolition/shoring of a building.

For a more detailed description, see Polrep No. 1 (Initial).

IV.  RESPONSE INFORMATION

A.

Situation
1. Removal Actions to Date

11/10/97 - 11/15/97: Six truckloads of PCB contaminated debris totaling 165 cubic
yards were transported off site and disposed of at a permitted landfill during this work
week. To date, 17 truckloads with a combined volume of 465 cubic yards have left
the site. On November 11, three truckloads of PCB contaminated kiln dust and
carbon powder weighing approximately 66 tons were transported off site and
disposed of at a permitted landfill. To date, six truckloads with a combined weight
of approximately 132 tons have left the site. On November 13, a 21,000 gallon Baker
Tank was delivered to site. The tank will be used to hold liquids which will be
pumped from the multiple sumps within the building.

START continued to conduct contractor monitoring, health and safety oversight, and
documentation.
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2. Enforcement

The PRP Search for the site has been initiated and enforcement efforts are continuing.

B. Planned Removal Actions

ERRS will continue loadout of PCB contaminated debris, kiln dust, and carbon

powder during the week of November 17.

C. Key Issues

N/A

COST INFORMATION AS OF NOVEMBER 17, 1997 *

ERRS Contractor

START Contractor Costs

Intramural Costs
TOTAL

Project Ceiling
Percent of Project Funds Remaining

$ 1,938,388
132,636

$ 2,283,669

$ 5,990,000
61.9%

The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

DISPOSITION OF WASTES

PCB Contaminated | 465 cubic yards | Consolidated & Landfilled | Chemical Waste Management
debris Covered | Model City, NY

PCB Kiln dust & 66 tons Consolidated & | Landfilled | Chemical Waste Management
spent carbon Covered Model City, NY




VII. SALVAGEABLE MATERIAL

" Scrap Metal 27.7 tons $ 1,523.50

* This table will be updated as recovered funds are received from Universal Empire Salvaging
Company.





